Preconstruction Status Report

Pl Number: 0010013 NEWNAN CROSSING ELEMENTARY - SRTS
COUNTY: Coweta MPO: Atlanta TMA PRIORITY CD: 8322 BASELINE LET DATE: MGMT LET DATE:  11/22/13 Print Date 3/25/16
LENGTH (MI):  0.05 TIP #: DOT DIST: 3 SCHED LET DATE: 11/22113 MGMT ROW DATE: Page 1
PROJ NO: MODEL YR: CONG. DIST: 003 LIGHTING TYPE: None WHO LETS? GDOT Let
PROJMGR: Burney, Cynthia TYPE WORK: Sidewalks BIKE: N ENV DOC TYPE NEPA LET WITH:
AOHD INITIALS:  HPP CONCEPT: SIDEWALKS MEASURE: E ENV CONSULTANT
OFFICE: Program Delivery PROG TYPE: Safety SUFF:
CONSULTANT: No Consultant, GDOT In-House Design BOND PROJ:
SPONSOR: GDOT DESIGN FIRM: GDOT Roadway Design C Rudd
BASE BASE START FINISH ACTUAL ACTUAL Phase Approved Proposed Cost Fund Status Date Auth
START FINISH TASKS DATE DATE START FINISH %
PE 2010 2010 $44,087.23 LU20 AUTHORIZED 7/6/10

Concept Development Summary 1/19/12 1/19/12 6/12/12 100 csT 2014 2014 $95,107.64 LU20 AUTHORIZED 9/23/13
PM Submit Concept Report 2/28/12 2/28/12 2/28/12 2/28/12 100
Management Concept Approval Complete 6/12/12 6/12/12 6/12/12 6/12/12 100
Environmental Summary 8/28/12 82812  4/26113 100 COST EST AMTS STIP AMOUNTS
Preliminary Roadway Plans 3/30/12 2/20/13 3/30/12 2/20/13 100 PE $44,087.23 3/22/10 Activity Cost Fund
PFPR Inspection 3/21/13 3/21/13 3/21/13 3/21/13 100 CST $95,107.64 6/12/12
Final Construction Plans 4120113 517/13 | 4/2913  5/17/13 100 SO0 LU
Submit Final Plans 9/6/13 9/6/13 9/6/13 9/6/13 100 cst $0.00 Lu20

Bridge: NO BRIDGE REQUIRED

Conceptual Design: 2012-06-12 Concept Report approved; no baseline schedule

Design: CL: Plans in CBA: updated 09-10-2013

EIS: PCE | Re20SEP13 | CertifiedforNOV13Let20SEP13 | Diehl 20SEP13

EMG: NOT APPLICABLE

Engr Services: OK

LGPA: NOT APPLICABLE

Programming: CONFIRMED EXEMPT PER FHWA 6-1-2014|PE LS 0008321|LS 0008325|COMP 7-2014[#1 12-2013|#2 3-2014[#3 8-2014[#4 9-2015

Traffic Op: DC: July 2011 Program Control is Working on the Schedule

Utility: District Clear 5/10/13

Proj Man: r
Final Plans are complete and ready to let 6-18-13
CST estimatate $66,284.60
Pre Parcel CT: 0 Total Parcel in ROW System: Cond Filed: Acquired by: N/R DEEDS CT:

Under Review:

Released:

Options Pending:

Condemnations - Pend:

Relocations:

Acquired:

Acquisition MGR:

R/W Cert Date: 5/6/13
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